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I Enterprise Discussion

A. Schedule of Events (SOE) Enterprise highlights, available online

% WCOSS:

e Qutage of Tide/Luna on June 8 and then again on June 15 to
complete DVS work and update the Phase 1 storage.

e Production switch from Gyre/Surge to Tide/Luna the week of June

20 (tentative) so that IBM may perform the same work on
Gyre/Surge.

. Upcoming Model Changes and additions — details are available online.
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+* The TINs for the HYSPLIT and Gridded LAMP upgrades may be viewed at:
http://www.nws.noaa.gov/os/notification/tin16-05hysplit smokeaab.htm

http://www.nws.noaa.gov/os/notification/tin16-13griddedlamp.htm



https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/
http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm
http://www.nws.noaa.gov/os/notification/tin16-13griddedlamp.htm
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NCO hopes to be starting the 30-day evaluation for the major
RAP/HRRR/RTMA/URMA/Smartinit upgrade by the end of the week of June 6.
There are still occasional RAP failures which need to be corrected.

*The HYSPLIT 30-day evaluation is being restarted June 1. The parallel
HYSPLIT canned forecast failed on May 27 (0600Z cycle), so a fix had to be
tested prior to the restart.

**The National Water Model 30-day evaluation will need to be restarted.
New implementation date is TBD.

***The Hurricane Surge model (HSOFS) implementation date is TBD. The
cause of the reproducibility issue was identified, so a new date will be
determined once testing of the corrected code has been completed.

C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:
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For the MRMS Alaska/Hawaii and tropical VMs, update a configuration to
address an anomaly that is occurring in the products when the radars are in
clear air mode. To be implemented on June 6 at 1200Z.

Remove KML files from weather.gov/hti. To be implemented on June 7 at
1300zZ.

For IDP, pull precipitation images (rather than shapefiles) and add a new data
pull of drought data in shapefile format, as requested by MDL. To be
implemented on June 7 at 1300Z.

D. Partnerspresentation/discussion

New Business

Review Weekly Status Report
¢ Scheduled RFCs (Approve/Reject/Defer)
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Discuss RFCs rejected by the CM staff

Business

+»+ Verify Completion of Previously Scheduled RFCs
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°

Deferred Items

Announcements/Reminders



V.

None

Next meeting — Thursday, 09 June 2016 @ 1:30 PM ET (17302)



